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W. R. Grace (Grace) is preparing the Draft Remedial Investigation/Feasibility Study, the 
Baseline Ecological Risk Assessment and Public Health Risk Assessment Deliverable III 
for the above referenced site. This Monthly Status Report is being transmitted to keep the 
government parties advised of the progress and schedule of ongoing activities. This 
report summarizes the activities completed in the past month, provides a schedule of 
activities planned for the coming month and describes any problems encountered. The 
exact date of scheduled activities may change due to resource availability and/or weather. 
Those interested in being kept advised of schedule changes of a particular activity are 
requested to contact the person listed for that activity. 
 
 
Public Health and Ecological Risk Assessments 
 
Grace is awaiting Government Parties (GPs) comments on the Draft Ecological Risk 
Assessment, which was submitted on July 30th and the Draft Public Health Risk 
Assessment Deliverable III, which was submitted on August 5th.  
 
The OU-3 RI/FS schedule will be revised and resubmitted after required changes to the 
documents have been determined. 
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